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California State Controller 
 

August 22, 2013 

 

Mark Cowin, Director 

Department of Water Resources 

1416 Ninth Street, Room 1115-1 

Sacramento, CA  95814 

 

Dear Mr. Cowin: 

 

The State Controller’s Office audited claims submitted by the Orange County Flood Control 

District under the Flood Control Subventions Program. 

 

The district claimed costs of $126,573,465 for the Santa Ana River Mainstem Flood Control 

project for the period of May 1, 1989, through December 31, 2009. Our audit found that 

$125,898,162 is allowable and $675,303 is unallowable. 

 

The unallowable costs of $675,303 included $161,703 in ineligible betterment costs, $96,034 in 

labor costs incurred outside of the scope of the project, $412,524 for services and supplies 

related to the normal operation of the district, and $5,042 for professional services outside the 

scope of the project.   

 

If you have any questions, please contact Steven Mar, Chief, Local Government Audits Bureau, 

at (916) 324-7226. 

 

Sincerely, 

 
Original signed by 

 

JEFFREY V. BROWNFIELD, CPA 
Chief, Division of Audits 

 

JVB/sk 

 

cc: Lance Natsuhara, P.E., Manager 

  Santa Ana River Mainstem Project  

  Orange County Flood Control District 

 Howard Thomas, Manager 

  Accounting Services  

  Orange County Public Works 

 



 

Mark Cowin, Director -2- August 22, 2013 

 

 

 

 Nahideh Madankar, P.E., Chief 

  Flood Control Subventions Program 

  Division of Flood Management 

  Department of Water Resources 

 Steven Mar, Bureau Chief  

  Division of Audits, State Controller’s Office 

 Mike Spalj, Audit Manager 

  Division of Audits, State Controller’s Office 

 Roger Leung, Auditor-in-Charge 

  Division of Audits, State Controller’s Office 
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Audit Report 
 

The State Controller’s Office (SCO) audited the reimbursement claims of 

the Orange County Flood Control District under the Flood Control 

Subventions Program. Our audit included the Santa Ana River Mainstem 

Flood Control Project, for the period of May 1, 1989, through 

December 31, 2009. 

 

The district claimed total costs of $126,573,465 incurred from May 1, 

1989, through December 31, 2009 for the Santa Ana River Mainstem 

Flood Control Project. Our audit found that $125,898,162 is allowable 

and $675,303 is unallowable. The unallowable costs included $161,703 

in ineligible betterment costs, $96,034 in labor costs incurred outside of 

the scope of the project, $412,524 for services and supplies related to the 

normal operation of the district, and $5,042 for professional services 

outside of the scope of the project. 

 
The unallowable costs of $675,303 specifically were identified as 

ineligible and disallowed by the California Department of Water 

Resources (DWR). 
 

 

The State of California provides financial assistance to local agencies 

participating in the construction of federal flood control projects. Under 

the Flood Control Subventions Program (State Water Code, Division 6, 

Part 6, Chapters 1 through 4), DWR pays a portion of the local agency’s 

share of flood control project costs, including the costs of rights of way, 

relocation, and recreation and fish and wildlife enhancements. 

 

State Water Code section 12832 authorizes the State Controller to audit 

the books and records of local agencies to determine whether the state 

funds received were expended for the purposes and under the conditions 

authorized. 

 

 

Our audit objective was to determine whether the costs claimed as 

presented in the Summary of Project Costs (Schedule 1) are allowable 

and in compliance with DWR’s Guidelines for State Reimbursement on 

Flood Control Projects. 

 

We conducted this performance audit under the general authority of 

Government Code section 12410 and the specific authority under State 

Water Code section 12832. We did not audit the district’s financial 

statements. We conducted the audit in accordance with generally 

accepted government auditing standards. Those standards require that we 

plan and perform the audit to obtain sufficient, appropriate evidence to 

provide a reasonable basis for our findings and conclusions based on our 

audit objectives. We believe that the evidence obtained provides a 

reasonable basis for our findings and conclusions based on our audit 

objectives. 

 

 

 

Summary 

Background 

Objective, Scope, 

and Methodology 
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The sampling method we used to test transactions was haphazard 

sampling. The areas examined included: 

 Claim preparation process 

 Land acquisition costs 

 Relocation costs 

 Other allocable costs 

 Revenue recognition 

 

We limited our review of the district’s internal controls to gaining an 

understanding of the transaction flow and claim preparation process as 

necessary to develop appropriate auditing procedures. 

 
 

Our audit found an instance of noncompliance with the requirements 

outlined above. This instance is shown on the Summary of Project Costs 

(Schedule 1) and described in the Finding and Recommendation section. 

The district claimed total costs of $126,573,465 incurred from May 1, 

1989, through December 31, 2009 for the Santa Ana River Mainstem 

Flood Control Project. Our audit found that $125,898,162 is allowable 

and $675,303 is unallowable. The unallowable costs included $161,703 

in ineligible betterment costs, $96,034 in labor costs incurred outside of 

the scope of the project, $412,524 for services and supplies related to the 

normal operation of the district, and $5,042 for professional services 

outside of the scope of the project. 

 

The unallowable costs of $675,303 specifically were identified as 

ineligible and disallowed by DWR. 

 
 

We conducted an exit conference on January 17, 2013, and discussed the 

audit results with Lance Natsuhara, Manager, Santa Ana River Mainstem 

Project; Howard Thomas, Manager, Accounting Services; and James J. 

Tyler, Real Estate/Finance and Engineering Manager. We issued a draft 

audit report on May 28, 2013. Mr. Natsuhara responded by letter, dated 

June 17, 2013, agreeing with the audit results. The district’s response is 

included as an attachment to this audit report. 

 

 

This report is solely for the information and use of the Orange County 

Flood Control District, DWR, and the SCO; it is not intended to be and 

should not be used by anyone other than these specified parties. This 

restriction is not intended to limit distribution of this report, which is a 

matter of public record. 

 

 

 
Original signed by 

 

JEFFREY V. BROWNFIELD, CPA 

Chief, Division of Audits 

 

August 22, 2013 

Restricted Use 

Conclusion 

Views of 

Responsible 
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Schedule 1— 

Summary of Project Costs 

May 1, 1989, through December 31, 2009 

 

 

Project/ 

Claim Number  

Costs 

Claimed  

Allowable 

Per Audit  

Audit 

Adjustments
1
  

State Share  

of Eligibility 

Percentage
2
  

State Share of 

Allowable Costs
2
 

           

SAMO 2000-1RR / 8, 11, 12, 14-16, 18A  $ 747,553  $ 560,442  $ 187,111  70%  $ 392,309 

SAMO 2006-05 / 53A&B   990,633   984,395   6,238  70%   689,076 

SAMO 2006-06 / 54A&B   5,789,689   5,400,287   389,402  70%   3,780,201 

SAMO 2006-07 / 55A&B   699,485   684,048   15,437  70%   478,833 

SAMO 2007-02 / 57A&B   619,234   614,523   4,711  70%   430,166 

SAMO 2007-03 / 58A&B   2,190,247   2,184,014   6,233  70%   1,528,810 

SAMO 2007-04 / 59A&B   8,952,916   8,942,919   9,997  70%   6,260,043 

SAMO 2007-05 / 60A&B   1,652,336   1,628,755   23,581  70%   1,140,129 

SAMO 2007-06 / 61A&B   2,770,172   2,759,160   11,012  70%   1,931,412 

SAMO 2007-08 / 62A&B   1,455,408   1,449,745   5,663  70%   1,014,822 

SAMO 2009-01 / 63A&B   5,304,399   5,293,541   10,858  70%   3,705,479 

SAMO 2009-02 / 64A&B   1,112,036   1,106,976   5,060  70%   774,883 

SAMO 2009-03 / 65A&B   7,706,127   7,706,127   —  70%   5,394,289 

SAMO 2009-04 / 66B   618,611   618,611   —  70%   433,028 

SAMO 2009-05 / 67A&B   1,446,240   1,446,240   —  70%   1,012,368 

SAMO 2010-01 / 68A&B   1,502,343   1,502,343   —  70%   1,051,640 

SAMO 2010-02 / 69A&B   2,497,465   2,497,465   —  70%   1,748,225 

SAMO 2010-04 / 70A&B   6,858,014   6,858,014   —  70%   4,800,610 

SAMO 2007-09 / 71B   2,722,087   2,722,087   —  70%   1,905,461 

SAMO 2011-04 / 72A&B   (669,418)   (669,418)   —  70%   (468,593) 

SAMO 2011-03 / 73A&B   5,446,866   5,446,866   —  70%   3,812,806 

SAMO 2011-04 / 74A&B   2,392,957   2,392,957   —  70%   1,675,070 
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Schedule 1 (continued) 
 

 

Project/ 

Claim Number  

Costs 

Claimed  

Allowable 

Per Audit  

Audit 

Adjustments
1
  

State Share  

of Eligibility 

Percentage
2
  

State Share of 

Allowable Costs
2
 

           

SAMO 2011-01 / 79A&B  $ 12,432,604  $ 12,432,604  $ —  70%  $ 8,702,823 

SAMO 2010-03 / 83A   20,251,440   20,251,440   —  70%   14,176,008 

SAMO 2010-05 / 84A   31,084,021   31,084,021   —  70%   21,758,815 

Totals  $ 126,573,465  $ 125,898,162  $ 675,303    $ 88,128,713 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

_____________________________ 

1
 See the Finding and Recommendation section. 

2
 The state share of allowable project costs represents the percentage of state funding, as stipulated in the California Water Code, for each project cost category. 
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Finding and Recommendation 
 

The district’s claims included $675,303 in costs that specifically were 

identified as ineligible and disallowed by DWR. We concur with DWR's 

determinations. 

 

The DWR’s Guidelines for State Reimbursement on Flood Control 

Projects (February 1974), Section VI, Part D, specifies that DWR will 

reduce a local agency’s reimbursement claims for any item that is 

determined to be ineligible. 

 

As a result, costs totaling $675,303 for the Santa Ana River Mainstem 

Project are unallowable. 

 

Recommendation 

 

The district should reduce its claims for reimbursements by $675,303. In 

the future, the district should ensure that costs claimed are eligible for 

reimbursement under DWR guidelines. 

 

District’s Response  

 

The district agrees with the finding and has implemented corrective 

action.  

 

FINDING— 
California 
Department of 
Water Resources 
adjustments 
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